Action Iltem Loqg
Gulfco Superfund Site Weekly Project Status
31712011

1 |Draft tank removal report submitted by PRPs

Miller, TCEQ

2/28/2011

Received report 2/28/2011
& began review

2 |EPA/TECQ/Trustees review Remedial Investigation Report

Miller, Nann, Shade,
Bhattacharya,
Roddy, TCEQ,
Trustees

3/2/12011

Completed 3/7/2011

3 |EPA/TECQ/Trustees review draft BERA Report

Miller, Nann, Shade,
Bhattacharya,
Roddy, TCEQ,
Trustees

3/2/2011

Completed 2/23/2011

4 |EPA review draft Tank Removal Report

Miller, Nann, Shade,
Bhattacharya, Roddy

3/10/2011

Review in progress

5 |PRP revise Remedial Alternatives Memo. PRPs 3/10/2011 PRP is preparing revisions
Miller, Nann, Shade,
EPA/TCEQ/Trustees approve final Remedial Alternatives Bhattacharya, .
6 Memo. Roddy, TCEQ, 3/17/2011 Report pending
Trustees
7 |PRP submit final Tank Removal Report PRPs 3/24/2011 Report pending
Only remaining work is to
remove & dispose of 6
8 |Complete tank removal field work. Miller 3/25/2011 remaining roll-off

containers of waste
material

0O
9543623



9 |PRPs revise BERA Report. PRPs 3/28/2011 Final Report pending
' Miller, Nann, Shade, . .
10 |EPA approve final Tank Removal Report Bhattacharya, Roddy 3/29/2011 Final Report pending
No. Action Tltem Responsibility Date Due Current Status
February Action Items
' Miller, Nann, Shade, :
11 |EPA approve final BERA Report Bhattacharya, Roddy 4/1/2011 Approval pending
12 |PRPs revise Remedial investigation Report. PRPs 4/7/2011 Final Report pending
13 [EPA approve final Remedial investigation Report. Miller 4/8/2011 Approval pending






